Local Agency Programs (LAP)

FY 2007 Project Planning Guide

ROW, Att. B, COMMISSION | AD BOARD

TS&L SUBMIT APPROX FINAL ADVERTISE MEETING MEETING

Or PROGRAM G.l G.l PLANS, MYLARS DATE LETTING (TENTATIVE) | (1ST & 3RD

Pre G.I. MATERIAL PACKAGE DATE PROP & EST TO LAP 5 WEEK DATE THURSDAY TUESDAY)
04/14/06F 05/12/06 F 05/26/06 F 06/23/06 F 07/28/06 F 08/18/06 F 08/25/06 F 10/06/06 F 10/26/06 11/07/06
05/12/06 F 06/09/06 F 06/23/06 F 07/21/06 F 08/25/06 F 09/15/06 F 09/22/06 F 11/03/06 F 11/16/06 12/05/06
06/09/06 F 07/07/06 F 07/21/06 F 08/18/06 F 09/22/06 F 10/13/06 F 10/20/06 F 12/01/06 F 01/25/06 01/02/07
7/07/06 F 08/04/06 F 08/18/06 F 09/15/06 F 10/20/06 F *11/15/06 W | *11/22/06 W 01/05/07 F 01/25/07 02/06/07
08/04/06 F 09/01/06 F 09/15/06 F 10/13/06 F *11/20/06 M 12/15/06 F 12/22/06 F 02/02/07 F 02/22/07 03/06/07
09/01/06 F 09/29/06 F 10/13/06 F 11/15/06 W *12/20/06 W 01/12/07 F 01/19/07 F 03/02/07 F 03/22/07 04/03/07
10/07/06 F 11/03/06 F 11/17/06 F 12/15/06 F 01/26/07 F 02/16/07 F 02/23/07 F 04/06/07 F 04/26/07 05/01/07
11/03/06 F 12/01/06 F 12/15/06 F 01/12/07 F 102/21/07 W 03/16/07 F 03/23/07 F 05/04/07 F 05/24/07 06/05/07
12/02/06 F 12/29/06 F 01/12/07 F 02/09/07 F 103/21/07 W 04/13/07 F 04/20/07 F 06/01/07 F 06/21/07 07/03/07
01/05/07 F 02/02/07 F 02/16/07 F 03/16/07 F 104/25/07 W 05/18/07 F 05/25/07 F 07/06/07 F 07/26/07 08/07/07
02/09/07 F 03/09/07 F 03/23/07 F 04/20/07 F 05/25/07 F 06/15/07 F 06/22/07 F 08/03/07 F 08/23/07 09/04/07
03/16/07 F 04/13/07 F 04/27/07 F 05/25/07 F 06/29/07 F 07/20/07 F 07/27/07 F 09/07/07 F 09/27/07 10/02/07
04/13/07 F 05/11/07 F 05/25/07 F 06/22/07 F 07/27/07 F 08/17/07 F 08/24/07 F 10/05/07 F 10/25/07 11/06/07
05/11/07 F 06/08/07 F 06/22/07 F 07/20/07 F 08/24/07 F 09/14/07 F 09/21/07 F 11/02/07 F 11/29/07 12/04/07
06/15/07 F 07/13/07 F 07/27/07 F 08/24/07 F 9/28/07 F 10/19/07 F 10/26/07 F 12/07/07 F 12/27/07 01/15/08

1) All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.

2) Projects that may require an Environmental Assessment, Program Material must be submitted at least six months prior to advertisement date.
3) Discuss with appropriate staff engineer of Local Agency Programs.
4) Reconstruction (4R) projects on the National Highway System (NHS) and over $5,000,000 in total cost - Plans, Proposal and Estimate must be received two weeks prior to these dates.
5) Mylars are to be sent after Final Plans so that any modifications identified during Final Plan Review can be incorporated. Mylars are due one week before project Advertisement Date.

6) *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. ”: Letting date not yet confirmed. +: Expedited projects may be moved to earlier dates. TBD: to be determined.
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